GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Dept., - Permission to entrust the additional work of "GNSS FFC- Balance work of GNSS Package No.30: Execution of work in collapsed portion of fault zone" Owk tunnel of around 50 mts for an amount of Rs.52,22,50,667/- at estimate rates as per the agreement conditions to the existing Agency i.e., M/s. Max Infra (I), Limited, Hyderabad as per the provision under note 6 (3) of para 154 of A.P.P.W.D. Code - Accorded – Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

GO Rt No.15 Dated:06.01.2023.

Read the following:

1) From the Chief Engineer (P), Kurnool Lr.No. CE/KNL/ICD32-TW0GNSS (MIS)/2/2021(1483783)/AEE5/P.30 /,Dated:09.12.2021.

2) From the Engineer-in-Chief (I), Vijayawada Lr No:ENC(I)/DCE(GDS)/OT2/AEE5/ GNSS PKG 30 Dt:12.07.2022.

3) From the Chief Engineer (P), Kurnool Lr.No.CE/KNL/ICD32-TW/P.30/8/2022/ DEE1/AEE5/(1853339) Dt: 26/09/2022.

&&&&

ORDER:

In the references read above, the ENC (I), Vijayawada/Chief Engineer (P), Kurnool have requested the Government to accord permission to entrust the additional work "Execution of further work in collapsed portion of fault zone beyond 5m" of Rs.52,22,50,667/- (with the revised GST@18%) at estimate rates to the original Agency i.e., Max Infra (I), Limited, Hyderabad as per the provisions of note 6 (1) of para 154 of A.P.P.W.D. Code towards treatment of the Heading and benching for a tentative length of 50M, for the treatment of adverse Geological occurrence near KM 58.950 in the fault zone of Owk tunnel, as per Agreement conditions for the reasons mentioned therein.

2. Government after careful examination of the matter, hereby accord permission to entrust the additional work of "GNSS FFC- Balance work of GNSS Package No.30: Execution of work in collapsed portion of fault zone" Owk tunnel of around 50 mts for an amount of Rs.52,22,50,667/- at estimate rates as per the agreement conditions to the existing Agency i.e., M/s. Max Infra (I), Limited, Hyderabad as per the provision under note 6 (3) of para 154 of A.P.P.W.D. Code.

3. The Engineer-in-Chief (I), Vijayawada/Chief Engineer (P), Kurnool are therefore requested to take necessary action accordingly.

4. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their U.O. No:FMUOMRAS(WR2)/89/2022(1794381), dated:03.01.2023.

5. Copy of this order is available in the **apegazette.cgg.gov.in** website.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The ENC (I), Vijayawada
The Chief Engineer (P), Kurnool.
Copy to:The Director of Works & Accounts, Vijayawada
Finance (FMU.WR.II) Department;
The Accountant General, AP, Hyderabad
The PS to Hon'ble Minister (WRD)
The PS to Principal Secretary to Govt., (WRD);
General Administration (Cabinet) Dept.,
... for information w.r.t. their UO No.337/2022, dt:13 .12.2022.
File No. ICD01/1694/2021-PROJ-III (1593980)
SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER